VB/I1-70 Superfund Site Weekly Budget Summary CO-05
Cross-Over Contract Contract#  W9128F-04-D-0016 Costs Thru:
us Army Corp s Denver, Colorado Task Order #0001 g;?{%a Dtaet:e :112;??324 , 4/30/2004
of Engineers: .,y response/Project Resources inc. Completion:  28-Jan-05 | SDMS Documen
[ IIlIIIIIMIIlIMIIIIlIIIIIIIIII
‘ Budget Summary: _ _ _ _ A
Originail T.O. Cost $ 1,449.839.00 b Task: | Original Budgt | Current Budget |  This Week | Cost to Date |
indirect Costs: .
Modifications: $ - .
Current T.Q. Cost $ 1,449,839.00 Construction Work Plan $ 6,09590 | 3 6,095.90 | $ - $ -
Mobitization/Crew Rotation $ 2484280 % 24842801 % 3844811 % 18,082.48
Oniginal Fee. @ 6.24% $ 75,805.00 Site Admin & Indirects 3 1886257013 18862570 | $ 10,16849 | $ 59,487.10 |
Modification Fee: Per Diem & Lodging $ 120487501% 120487501 % 1064314 | § 41,607.60
Total Fee: $ 75,805.00 Home Office Support § 12,749.15 | § 12,749.15 | § 1318113 131.81
Final Report $ 684638 | $ 6,846.38 | § - b -
Current T.0.Funds: $ 1.374,034.00 Project Close-Out $ 774316 | $ 774316 | $ - $ -
[Direct Costs: .
Subcontracts: (Fixed Price) Site Set-upMaintenance 3 03995713 9,39957 | $ - 3 414.85
1) None Site Co-ordination, Pre-Excav | $ _ 53,508.21 | $  53,508.21 13 4,816.71 | % _ 38,558.35
:Removal. Impacted Sails $ 1879134813 18791348 )% 189259011 % 70,629.84
Current T.0.Funds: $ 1,374,034.00 78D, Impacted Soils $§_220,78654 |3 220,/8654 |$ 14046919 6101298
Site Costs to date: $ 535,500.02 Sampling & Analysis $ 1794375 % 1794375 | $ - % 2,864.25
Site Funds Available: r!i 838,524.98 I Restoration/Backfill $ 2558860313 255886033 4363254 1% 16164427
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 11232945|% 11232945 % 320195 % 22,296.96
Garden/Fiwr Beds $ 1008045|$ 10080455 228263 |$ 742557
Costs to Date Cross Over  (Fee Excluded) | Miscellaneous 3 396562513 3965625 (% 9867.041% 33,171.79
Indirect Costs  22% $ 119,308.99 Post Construction Maint. $ 2558311% 2558311% - $ 100.13
Direct Costs: 78% $  416,200.03 Site Co-ord, Follow Up As Bits | $ 4050240 | $ 4050240 | & - $ 202.59
$ 535,509.02 Site Teardown : ] 931091 % 931091 | $ - 3 -
This week: ) Community Air Monitoring $ 4612501 % 461256 | $ 3,185.00 | & 4.344.75
Indirect Costs 19% 3 24,789.25 Fuel/Qil Misc Field Supplies $ 40,860.00 | $ 40,860.00 | $ 3.04397 1 % 12,633.97
Direct Costs: 81% $ 103,012.62 ASARCO Support ] 120566 | § 129556 | $ - $ -
127,801.87 Rounding Adjustment 3 {0.04)] $ {0.27)
Fee 3 7580500 | $ 75,805.00 | $ - $ -
Dally Bumn Rate: (Raw, 4 Week Avg) Totals 1,449830.00 [ § 144983900 % 127,801.87 § 535,509.02
Indirect Costs: #DIVIO! [Remarks:
Direct Costs: #DIVIO) 1) Rain/snow late in the week slows production. Completed 10.5 sites, 34 Completed on Cross-Over.
#DIVIO! 2) Placed sad on approx 13 sites this week, (Catches up with field ops).
* Excludes Fee, Fixed Price Subs 3) Search for alternate Excavated soil staging area underway.
Site Funds Avaiable Until: | N/A | [4) 3 Day Random Air Monitoring event for April 04 Completed this week
5) “Clean" samples taken (3) at Suppliers stockpile. Pre-clearance of 3 (5k CY) upcoming sections.




VB/i-70 Superfund Site Weekly Cost Summary CO-05
Cross-Over Contract Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorade Task Order: #0001 Award Date 22-Mar-04 413012004
Start Date  1-Apr-04
Rapid Response/Project Resources Inc. Completion; 28-Jan-05
Pagezofdt
[ 472372004 [s 23427433]$ 30.96446]% 5056027 |$§ B82.25278]%  9,656.27 | $ B -] [$  407,707.17 |
Date | _Labor Per Diem | Equipment | _Material | Subcontracts | _Analytical Fee “Daily Total %Total Cross-Over,
472412004 1% (1.15)]$ 165085]% 2.76244]% 103.75] % - |$ - I$ - |$ 453580]% 41224306
41252004 |3 - IS 1650858 32036|% 10463 (S - |$ - 1§ - |$ 208484(% 414,327.90
4262004 | $ 13379.05|$ 162441 |3 2802683 748893 |% - |3 - 13 - |$ 2529508 [$ 439,622.98
4727/2004 |3 1254849 |$ 147566 |3 2.76790|9% B6,49652|% - |9 - S - |$ 2530857 |% 46483155
47282004 |$ 14570211% 141379[38 3097443 238221[3 - Is - Is - s 21463651$ 486,395.20
4/29/2004 | $ 1283884 |$ 1413.79]% 2,37035|$ 5337.72|$ 2846259 - |3 - |$ 2480695]% 51120215
4/30/2004 |$ 1486534 |3% 1413.79({% 266527|% 5,362521)% - $ - 3 - $ 2430692]|8% 5355009.07
=m= p— — - — - — — - —__._
ThisWeek |$ 68,200.78 | $ 10643.14 |5 16,83545 5 20,27628 |8 2.046.25]% - 18 - |$ 127,801.90
To Date $ 30247517 |$ 4160760[% 67,395.72$ 11152906 |3 1250152[$ - |3 - |'$ 535509.07
Weekly Cost by Category VB/I-70 Superfund Site
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]; IE[ VB/I-70 Superfund Site Weekly Budget Sumrﬁary CO-05

Cross-Over Completed To Date Costs Thru:
US Army Corps Denver, Colorado  Task Order # 0001 l 34 i 4/3012004
of Engineers. Rapid Response/Project Resources Inc. [ 105 |
Pagg 3ofd
Task Order #14 (166 Sites) ‘Cross-Over To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property

Indirect Costs: TO #14 Averages locked as of 4/16/2004
Site Visit $ 6,11968 | $ 3687]19% - $ - $ - $ -
Construction Work | Plan $ 13,31430{ % 80211% - $ - $ - $ -
Mobilization/Crew Rotation $ 8397811 | % 505891% 18,08248 | § 531841% 3844811 % 366.17
Site Admin & Indirects $ 4391710713 2645611 % §048710 | & 1,74962[% 1016949 % 968.52
Per Diem & Lodgi_[\_g $ 2489172013 1499501 % 4160760 % 1223.75{% 10643.14 | $ 1,013.63
Home Qffice Suggort $ 9116551 % 54921% 131811 % 388|% 13181] % 12.55
Final Report/Proj Close-Out $ - $ - 13 - 13 - 1% - 1% .
Total indirect Costs: $ 80061691 % 4,823.00 I g 11930899 | $ 3.509.09 i $ 2478925 | 5 2,360.88
Direct Costs: .
Site Set-up/Maintenance $ 6721409 | $ 404901 % 41485 | % 12.22 $ - $ -
| Site Co-ordination, Pre-Excav $ 13463433 % 81105 % 38,658.35 [ % 1,13407 | % 4816711 % 458.73
Bﬂnoval, Impacted Scils $ 42167025]3 254018 1 $ 7062084 | $ 2,077.3§ $ 18925911% 1,802.47
T&D, Impacted Soils $ 22941556 | $ 1382021 % 6191298 | $ 1,82097[% 14046901198 1,337.80
Sampling & Analysis $§ 17,22268 % 10375 |$__ 286425|$ 842413 B E -
Restoration/Backfill $ 6605307813 397910 |3 16164427 % 4754243 4363254 |% 4,155.48

Sod/Seed $ 24930848 1 % 150186 | $ 2229696 % 655.791 § 320195 | § 304.95

Garden/Fiwr Beds $ 2562606 | $ 15437 | $ 7426571 % 218401 % 2,282@ $ 217.39
| Miscellaneous $ 9%58.18 $ 60216 | § A33,171.79 | $ 975641 % 9867.04 |9 939.72
Post Construction Maint, $ 744655 | ¢ 44861 % 10013 ] % 295(|% - : -
Site Co-ord, Follow UpAsBits | $  100,75217 | $ 606.94 | % 202591 % 596 | % - $ -
Site Teardown $ -~ 19 K - I3 — - I3 -1 -
[Community Air Monitoring $_ 128,52354 | $ 77424 |3 434475|$ _ 12779|$ 31950018 __ 304.29
FuelQil Misc Field Supplies % 5038893 1% 303551% 1263397 | $ 371159 §% 30439719 289.90
ASARCO Support 30877519% 1860 | $ - $ - $ - $ -
Total Direct Costs: $ 2,195,179.35 | 1322758 |% 416,20030]% 12,241.19]|% 103,01266]%  9,810.73 |
Sub Totals: $ 299639628 $ 1805058 $ 53550929 $ 1575027 $ 12780191 $ 1217161
Fee $ 19060617 % 1,14823 $ - $ 1,090.09 % - $ 1,080.09
Totals ? 3,187,00243 $ 19,198.81 § 535,509.29 § 16,840.36 i § 127.801.01 § 13,261.70

**|City Of Denver Comm Hith [$ 4483021 | Task Order #14| Cross-Over
$ 3,231,83264 2003 133 0 133

** City Of Denver Gomm Hith Prog nol included in TO 14 averages 2004 33 34 67

- — —
* Fee Prorated across 70 anticipated Sites, Total 166 34 200
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Task Dz Labor Per Diem Equipment Materials Subcontracts Analytical Other Feeo Extended
003 Mob/Crew Rotation $411.75 $3,433.05 $3,844.80
004 Site Admin/Indirects $6,254.15 $2,939.13 $976.20 . $10,169.48
005 Lodging/Per Diem $10,643.13 $10,643,13
006 Home Office $131.81 $131.81
610 Site Coord. $4,101.21 $340.88 $374.63 $4,816.71
011 Removal §15,923.40 $3,002.50 $18, 925.950
012 T&D $10,091.31 $3,955.60 $14,046.91
014 Backfill ;:»24,564.20 $5,796.1¢6 $13,272.19 543,632.54
015 Sod & Seed $2,104.64 $467.30 $630.00 $3,201.95
016 Garden & Flowers $2,282.63 $2,282.63
017 Rock and Mulch $4,618.32 ($14.87) 55,263.61 $9,867.05
021 Community Air Mon. $348.75 $2,846.25 $3,195.00
022 FOG & Supplies $3,043.98 $3,043.98
$66,200,77 $10,643.13 $16,835.45 $29,276.27 $2,846.25 $127,801.87
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Project B esanrces Inc

J10 Costs by Type

YA DY

Task-Dese Labor Per Diem Equipment Materials Subcontracts Analytiecal Other Fee Extended
003 Mob/Crew Rotation $9,231.86 58,850.60 $16,082.46
004 Site Admin/indirects $39,264.33 $12,447.92 $7,774.82 $59,487.08
005 Lodging/Per Diem $41,607.55 $41,607.55
006 Home Office $131.81 $131.81
009 Site Set-uo/Maint. $414.84 $414.94
010 Site Coord. $36,201.05 $1,284.75 $1,072.54 $38,558.34
011 Removal $58,422.41 $12,207.40 $70,629.81
012 T&D $47,712.22 $14,200.75 $61,912.97
013 Sampling Analysis $0.00 $2,864.25 $2,864.25
014 Backdll $93,037.70 $22,033.85 546,572,640 $161,644.23
015 Sod & Seed $7,916.70 $2,024.98 $2,700.00 §9,655.27 $22,296.95
016 Garden & Flowers $7,425.56 $7,425.56
017 Rock and Mulch $10,557.10 $1,495.07 $21,119.63 $33,171.80
018 Post Const. Maint. $100.13 $100,13
019 Site Coord Follow-up $202.50 $202.50
021 Community Alr Man. $1,498.50 $2,846.25 $4,344.75
022 FOG & Supplles $12,633.98 $12,633.98
$302,475.18 $41,607.55 $67,395.71 $111,52%.02 $12,501.52 $535,500.99
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